Child Centered Community Development Program

Phases, objectives and milestones -

Orange circles are training moments | **Red flags** are milestones | **Orange squares** indicate attached documents

Approximal timeline

Phase 1 PARTNER SELECTION
- **Objective**: identifiaction of strategic CCCD partner(s)
- **Milestone**: Go/No-Go decision based on partner selection memo

DESIGN →

Phase 2 PREPARATION (6 months)
- **Objective**: To set the right conditions for a CCCD project before starting
- **Milestone**: Area Selection Report submitted
- 1
- **Milestone**: CAM Feasability Report submitted
- **Milestone**: Identification staff + community facilitators
- **Milestone**: Phase-in Plan submitted
- Help a Child gives **GO!**
- 2

Phase 3 COMMUNITY CHALLENGE (18 months)
- **Objective**: In-depth context analysis + participatory project design
- **Milestone**: Conduct Community Challenge
- **Milestone**: Finalise TOC based on the Community Challenge results
- CAP Community gives **GO!**
- IMPLEMENTATION
- **Milestone**: Deliver a minimum of CAM/FAM Introduction Sheets
- **Milestone**: MAPP submitted

Start Community Challenge in the next 3-5 communities

Phase 4 GETTING STARTED
- **Objective**: Community groups are active and start to multiply
- 3
- **Milestone**: Carry out baseline survey

Phase 5 UPSCALE / DIVERSIFICATION (4 years)
- **Objective**: Community groups and structures become more mature
- **Milestone**: CLAs are being formed and start working
- **Milestone**: Diversification of economic activities

Phase 6 CONSOLIDATION
- **Objective**: All structures and activities start to reach their maturiy stage

Phase 7 MAKING THE SHIFT (5-6 years)
- **Objective**: Groups and structures are ready to assist others
- **Objective**: Links to external stakeholders established
- 4
- **Milestone**: Carry out midterm evaluation

Phase 8 PREPARE PHASE-OUT (6-7 years)
- **Objective**: The community defines the objectives based on midterm evaluation
- 5
- **Milestone**: Phase-out plan submitted

Phase 9 PHASE-OUT (7-8 years)
- **Objective**: The community is capable to run its own visioning and facilitation process
- **Milestone**: Phase-out plan is implemented towards project closure
- 6
- CLOSURE →
- **Milestone**: Internal end-report submitted

Phase 10 POST PHASE-OUT (+ / - 8 years)
- **Objective**: End of all support by implementing partner